
This action is to ratify changes in work and accept the completed public works construction contract 
for Del Mar Boulevard, et al., in the City of Pasadena.

SUBJECT

September 15, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

ACCEPTANCE OF A PUBLIC WORKS CONTRACT
DEL MAR BOULEVARD, ET AL.

CITY OF PASADENA
(SUPERVISORIAL DISTRICT 5)

(3 VOTES)

Ratify changes in work and accept completed contract work for Project ID No. TSM0010166 - Del 
Mar Boulevard, et al., to modify and synchronize traffic signals, in the City of Pasadena, performed 
by C. T. & F., Inc., with changes amounting to a credit of $98,403.21, and a final contract amount of 
$1,556,176.24.

IT IS RECOMMENDED THAT YOUR BOARD:
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The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) ratification of Director of Public Works-approved changes in a public works
contract and your Board's acceptance of the work of the contract in compliance with the provisions of
the Public Contract Code.  Included in the enclosure are project and contract data, the scope of work
changes to be ratified, and the work of the contract to be accepted.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Changes to accommodate field conditions in order to
meet the intent of the plans and specifications are not subject to this monetary limitation.  Enclosed
for your ratification are changes in work, which the Director of Public Works ordered for this project.

The project has been completed, and it is recommended that your Board accept it on the date
indicated in the enclosure.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Acceptance of this contract completes the work to 
improve infrastructure and enhance the quality of life in the affected communities.

Implementation of Strategic Plan Goals

There will be no impact to the County General Fund.

The modification to the contract amount is a credit of $98,403.21, while the final value of the contract
is $1,556,176.24.

Ratification of the changes in work and acceptance of the work of this contract by your Board is in
compliance with the acceptance and prompt payment provisions of the
Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for this project to cover the cost
of the changes and the total value of the contract.  A detailed cost breakdown for the changes
together with a contract cost summary are included in the enclosure.

FISCAL IMPACT/FINANCING

This contract for the construction of public works improvements was awarded by your Board to a 
responsible contractor with the lowest responsive bid in accordance with the California Public 
Contract Code, your Board's directives, and as recommended by the Director of Public Works.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The changes in the work as described above and in the enclosure are within the limits of the Board-
approved projects and do not change any conditions which resulted in the original environmental 
findings.

ENVIRONMENTAL DOCUMENTATION
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Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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Enclosures

The contract provided that the contractor be compensated for changes in the work as a result of 
changes to the original plans and specifications or changed conditions encountered during the 
course of construction.  The costs of these changes were based on contract unit prices, time and 
materials methods, or were negotiated under the provisions of the contract specifications.  The 
methods for arriving at the final costs of the changes are included in the enclosure.

CONTRACTING PROCESS

Ratification of the requested changes and acceptance of the work of the contract by your Board will 
ensure the timely closeout of the contract, releasing Departmental and County assets for other 
construction-related activities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION



 

-1- 

ACCEPTANCE OF CONTRACT 
September 15, 2009 
 
 
 
PROJECT ID NO. TSM0010166 - DEL MAR BOULEVARD, ET AL. (City of Pasadena), 
Supervisorial District 5 
 
Contractor:  C. T. & F., Inc., 7228 Scout Avenue, Bell Gardens, California 90201-4998 
 
Project Description: 
 
Modification and Synchronization of Traffic Signals. 
 
Project Completion Date: 
 
The contractor completed the project on April 4, 2009, in accordance with the plans and 
specifications.  The delay in forwarding this letter to your Board was due to the length of 
time required by the contractor to furnish the documentation necessary to close out the 
contract. 
 
The original contract is based upon estimated quantities of various bid items.  The 
contractor is paid based on actual quantities used.  The decrease in contract price 
reflects the net adjustment due to variations between estimated bid quantities and 
actual quantities.  The changes resulted in a credit to the contract in the amount of 
$98,403.21. 
 
Final Contract Amount: 
 
 Original contract amount  $1,597,943.25 
 Actual costs of changes in work previously  
      approved by your Board 56,636.20 
 Changes in work authorized by the Director 
    of Public Works     (98,403.21) 
 
 FINAL CONTRACT AMOUNT $1,556,176.24 
 
 Percent total change to original contract amount -2.6% 
 
AMF:en 




